
 
 

TELLUS RESOURCES LTD - ASX Announcement    1 
 
 

ASX ANNOUNCEMENT     8th October 2013 

ASX RELEASE 
Tellus Resources Ltd is an 
Australian-based oil, gas 
and mineral exploration 
company.  Tellus holds a 
100% interest in PEL 105 
in the Cooper Basin as 
well as ATP 904 in the 
Surat Basin (subject to 
Ministerial approval).  
Tellus also holds the 
Chillagoe Gold Project 
which includes 
Exploration Permits 
covering a combined area 
of ~28,878 hectares plus 
Mining Leases covering a 
combined area of approx. 
480 hectares, including 
the Wandoo & Empire 
prospects. 
In addition Tellus has a 
large tenement package in 
regional New South Wales 
prospective for Intrusive 
Related Gold Deposits 
(IRG).  

Directors/Officers: 

Anthony Wehby 
Carl Dorsch 
Stephen Woodham 
Richard Willson 
Ben Salmon 
Anne Adaley 

Issued Shares: 

112,988,922 shares  

 

Tellus Resources Ltd 

ASX Code:  TLU 

T: +61 8 8100 9208 
F: +61 8 8223 3235 

Website: 
www.tellusresources.com.au 

 

 

 

Pirie 1 Weekly Drilling Report  
 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

For further information on this announcement or Tellus Resources please contact:  

 

Carl Dorsch 

Managing Director 

T : 0400 508 088 

E : carl.dorsch@tellusresources.com.au  

Michael Boyle 

Client Advisor – Peloton 

T : 0418 769 963 

Michael.Boyle@pelotoncapital.com.au 

 

  
 

ITEM DETAIL 

Well name  Pirie -1 

Permit  PEL 105 

Participants  Tellus Resources Ltd – 50% (Operator) 
 Senex Energy Ltd (SXY) – 50% 

Primary targets  Hutton/Birkhead 
 Patchawarra/Tirrawarra 

Spud date  30 September 2013 

Target depth (prognosed)  3100 m 

Total depth @ end of current week  1158 m 

Total depth @ end of previous week  0 m 

Metres drilled during week  1158 m 

Activities during week  Spud well at 1500 hrs 30 September 2013 
 Drill 9 7/8” surface hole to 1158m TD 
 POOH to run 7 5/8” surface casing 
 Run surface casing – could not get past 850 
 POOH and lay out casing 
 RIH with drilling assembly to clean out 
 Re run 7 5/8” surface casing 

Current activities  Prepare to run 7 5/8” surface casing 

Planned activities  Run and cement surface casing 
 Wait on cement 
 Nipple up BOP’s 
 Drill ahead in 6 5/8” production hole 

Other comments  Participant interests are subject to 
Ministerial approval 

http://www.tellusresources.com.au/�
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Pirie- 1  Planned TVD Curve 

Actual Pirie # 1 
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